

Excavation — where we stand

Georges EL Hajj (contract holder) · Anthony Khalil (excavator) · Dib Mokhtar (diesel) · figures from Odoo on 13 September 2026 · live at hub.shift-group.co/ajaltoun/excavation

7,000 m³

contract volume · 6,000 m³ certified to 8 Aug, the last 1,000 m³ in progress (certificate 8, till 31 Dec)

\$ 38,882.51

total billed by Georges: excavation 31,500 + commission 1,750 + diesel above \$0.80 5,182.51 + day rate 450

\$ 34,972.00

paid by Shift, 53 payments: Anthony 19,500 + Dib (diesel) 15,472

\$ 3,910.51

open: 2,160.51 due now (750.00 to Dib for the fill of 11-9, may be transferred any time + 1,410.51 Anthony / Georges) + 1,750 commission held until the project ends

\$ 5.55 /m³

all-in cost on 7,000 m³: contract 4.75 + Shift's diesel share 0.74 + day rate 0.06

THE DEAL

- Price:** \$4/m³ on the first 3,500 m³, \$5/m³ after — 31,500 for 7,000 m³. Diesel at \$0.80/L is inside Anthony's price.
- Georges' commission:** \$0.50/m³ on the first 3,500 m³ = 1,750, billed with the certificates and held as retention until the end.
- Diesel above \$0.80/L** is Shift's: each Whish fill by Dib is billed at (price – 0.80) × litres = 5,182.51 so far (6 bills). Up to 13 Mar (first 2,500 m³) Anthony fuelled himself.
- Day rate** 1.5 days × \$300 = 450, outside the per-m³ price.
- Diesel to finish:** finished cycles ran 3.27 L/m³; the last 1,000 m³ need ≈ 3,268 L, 2,365 L bought → ≈ 903 L to buy ≈ \$1,255 at the last rate \$1.39/L, of which ≈ \$532 is Shift's share.

ODOO PARTNER LEDGER — RECONCILED

	DEBIT (PAID)	CREDIT (BILLED)	BALANCE
Odoo partner ledger	35,608.00	39,518.51	-3,910.51
\$636 mistake, returned (no bill)	636.00	636.00	0.00
Payments / bills	34,972.00	38,882.51	-3,910.51
of which	Anthony 19,500 Dib 15,472	due 37,132.51 commission 1,750	due -2,160.51 of it Dib -750.00 held -1,750

PAID FROM WHICH ACCOUNT

ANTHONY KHALIL	19,500.00	DIB MOKHTAR (DIESEL)	15,472.00
Cash NEO_MS · 4	8,700.00	Whish MS · 23	15,472.00
Whish MS · 21	6,300.00		
Cash Mario · 4	3,300.00		
Cash NEO_TRS · 1	1,200.00		

CYCLE BY CYCLE (CERTIFICATES)

#	TILL	M ³	ANTHONY \$	COMM.	DAYS	DIESEL L	> \$0.80	PA
1	13 Mar	2,500	10,000	1,250		—	—	6,ε
2	26 Apr	400	1,600	200		1,611	885.81	5,3
3	11 May	600	2,400	300		—	—	ε
4	30 May	250	1,250			1,600	635.80	2,ε
5	6 Jun	250	1,250			1,049	357.42	2,ε
6	2 Jul	1,000	5,000			2,743	663.75	5,ε
7	8 Aug	1,000	5,000			4,436	1,402.67	5,ε
8	31 Dec open	1,000	5,000		450	2,365	1,237.06 5,231 +750 due I	
All		7,000	31,500	1,750	450	13,804	5,182.51	34,ε

Owed = bills up to that cycle (Anthony + commission + diesel + day rate) – payments up to it; the last one is the 3,910.51 open on the ledger. Cycle 1: diesel paid by Anthony. Cycle 3: no fills of its own.

COST PER M³

Anthony's price	31,500 ÷ 7,000	\$ 4.50
Contract price (Anthony + Georges' commission)	33,250 ÷ 7,000	\$ 4.75
Shift's real cost (+ diesel above \$0.80)	38,432.51 ÷ 7,000	\$ 5.49
All in (+ day rate) = total bills	38,882.51 ÷ 7,000	\$ 5.55
Diesel burned on the 4,500 m ³ Shift fuelled	13,804 L · \$1.18/L avg	3.07 L/m ³

Every figure above is read from Odoo (SHIFT DEVELOPMENT, project Ajaltoun 4193, partner Georges EL Hajj) and reconciles with its Partner Ledger to the cent. Prepared by Mario Saliba · Shift Group · mario@shift-group.co · www.shift-group.co